
social construction (you "declare" the planning into existence)
Mindmapping (e.g. Simplemind)
Visual planning (e.g. Excel)
Scheduling (e.g. MSProject, Primavera)
Progress reporting
Resource consumption
Tools
planning
Planning Poker
PBS - product breakdown structure
WBS - work breakdown structure
Network diagram
Dependencies, Sequencing
Phases
Gantt chart
Milestones
Critical path